SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:43AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 489 Const Calendar Day: 675 Date: 10-Apr-2014  Thursday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  11:00 pm Break: 07:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded

Working Day If no, explain:

To perform the night's operations, the FWS crew worked from a closure of the #5 lane of the EB bridge.
Mobilization to an from the work will be paid under the CCO 339 work.

In addition to equipment used in the day’s operations, the crew used a light tower and a port-a-potty on a
trailer.

Diary: Dispute
General Comments
Weekly safety meeting 0800-0900. Bootleg response to RFI 3625 sent to ABF. Track progress of FWS =
CCO 339 work. Misc MEP paperwork and write diaries.
CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D
Diary: Dispute
Bike Path Piping 001  0-MPI-ELS.339 —
The FWS crew, including Josh Johnson and Tim Esquivel, spent the shift laying out the piping for the
expansion loop under the bike path at PP 128. The crew arrived at 2000 and welded pipe spools in the
yard until 2300. The lane closure was established at 2300 and the crew was in the closure at 2330.
Tom Colombo indicated that they had requested a welding QC inspector, but as of 2300, a Smith Emery
inspector had not arrived.
The crew used a 200 volt welding machine, a 2.5 HP generator, three crew trucks, and small tools in
performance of this work.
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 —~
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